

**2020 Pavement Management Program - Slurry Seal Project
Planned Street Closure**

TIME: 8:00am - 5:00pm

DAY 1 - MONDAY, AUGUST 17, 2020				
11th AVE SW	FROM	S DEAD END	TO	SW 114TH ST
SW 118TH ST	FROM	W DEAD END	TO	14TH AVE SW
14TH AVE SW	FROM	SW 118TH ST	TO	SW 116TH ST
15TH AVE SW	FROM	SW 116TH ST	TO	SW 114TH ST
SW 117TH ST	FROM	10TH AVE	TO	12TH AVE SW
SW 117TH ST	FROM	W DEAD END	TO	8TH AVE SW
8TH AVE SW	FROM	SW 117TH ST	TO	SW 116TH PL
8TH AVE SW	FROM	SW 116TH PL	TO	SW 116TH ST
SW 122ND ST	FROM	1ST AVE S	TO	1ST AVE SW
SW 122ND ST	FROM	1ST AVE SW	TO	2ND PL SW
2ND AVE SW	FROM	S DEAD END	TO	SW 144TH ST
SW 144TH ST	FROM	2ND AVE SW	TO	AUTO SHOP
2ND AVE SW	FROM	SW 143RD ST	TO	SW 142ND ST
SW 142ND ST	FROM	4TH AVE SW	TO	2ND AVE SW
2ND AVE SW	FROM	SW 139TH ST	TO	SW 138TH ST
2ND AVE SW	FROM	SW 134TH ST	TO	SW 132ND ST

DAY 2 - TUESDAY, AUGUST 18, 2020				
SW 121ST CT	FROM	W DEAD END	TO	4TH AVE SW
SW 122ND ST	FROM	3RD AVE SW	TO	2ND AVE SW
SW 122ND ST	FROM	2ND AVE SW	TO	2ND PL SW
10TH AVE SW	FROM	SW 117TH ST	TO	SW 116TH ST
SW116TH PL	FROM	8TH AVE SW	TO	E DEAD END
SW 118TH ST	FROM	14TH AVE SW	TO	12TH AVE SW
14TH AVE SW	FROM	SW 116TH ST	TO	SW 114TH ST
SW 154TH ST	FROM	21ST AVE S	TO	20TH AVE SW
SW 156TH ST	FROM	20TH AVE SW	TO	19TH AVE SW
SW 156TH ST	FROM	19TH AVE SW	TO	18TH AVE SW
SW 156TH PL	FROM	19TH AVE SW	TO	18TH AVE SW
12TH AVE SW	FROM	SW 160TH ST	TO	SW 158TH ST
11TH AV SW	FROM	SW 158TH ST	TO	SW 156TH ST

DAY 3 - WEDNESDAY, AUGUST 19, 2020				
2ND AVE SW	FROM	SW 144TH ST	TO	SW 143RD ST
2ND AVE SW	FROM	SW 142ND ST	TO	S 140TH ST
SW 142ND ST	FROM	2ND AVE SW	TO	121 SW 142ND ST
SW 166TH ST	FROM	W DEAD END	TO	16TH AVE SW
SW 164TH ST	FROM	1942 SW 164TH	TO	19TH AVE SW
SW 163RD CT	FROM	21ST AVE SW	TO	E DEAD END
23RD AVE SW	FROM	S END	TO	SW 159TH ST
19TH AVE SW	FROM	SW 159TH ST	TO	SW 156TH PL
19TH AVE SW	FROM	SW 156TH PL	TO	SW 156TH ST
SW 154TH ST	FROM	22ND AVE SW	TO	21ST AVE SW
20TH AVE SW	FROM	SW 154TH ST	TO	SW 152ND ST
12TH AVE SW	FROM	SW 158TH ST	TO	SW 156TH ST
9TH AVE SW	FROM	SW 158TH ST	TO	SW 156TH ST